
Tri-Counties Hydrogen Readiness Planning – Administrative Items 
 
This appendix includes a number of documents that were used or developed during the 
performance of this planning project. They provide details of the Project Schedule 
(Figure G.1), a summary of existing retail stations in the priority locations, and a summary of 
contacts made with permit agencies and First Responders. These records were established 
to support the Performance Evaluation process that the project team applied to help with the 
transition to implementation that will occur once the planning project has ended.  
 
The ultimate success of the Tri-Counties Hydrogen Readiness Planning project (THRP) will 
be the installation of an increasing number of hydrogen refuelling stations in the Tri-
Counties, situated in locations that are well suited to serve the growing numbers of hydrogen 
vehicles that are anticipated. The probability of success is increased if the site property 
owners and operators have also indicated a willingness to consider the installation of 
hydrogen dispensers at their stations, as and when funding becomes available 
 
As these hydrogen stations are permitted and built, local agencies will be knowledgeable of 
important issues and equipped with resources and contacts to help expedite the permitting 
process. First responders will have access to resources that will help to develop confidence 
and awareness for responding to potential incidents or accidents involving hydrogen and 
Fuel Cell Electric Vehicles (FCEVs). An important part of this planning project has been to 
help facilitate these efforts. 
 
The assumption is made that stations will be funded and installed in a staged manner, and 
as such, the plan includes a list of higher priority locations within the Tri-Counties where 
initial demand for FCEVs is anticipated. Appendix B explains how these general locations 
and specific stations were identified. Based on this siting analysis, the following jurisdictions 
were prioritized in each County: 
 

County of Ventura  County of Santa Barbara County of San Luis Obispo 

City of Thousand Oaks City of Santa Barbara City of Arroyo Grande 

City of Simi Valley City of Goleta City of San Luis Obispo 

City of Camarillo City of Carpinteria City of Atascadero 

City of Ventura City of Santa Maria City of Paso Robles 

City of Moorpark City of Buellton  

City of Oxnard   

 
Tables G.1 and G.2 provide a summary of contacts made with permit agencies and 
response agencies in these jurisdictions. 
 
 
 



Figure G.1 - Project Schedule 
 
 

 
  

Final - February 2017
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Administration/Coordination
1 Kick-Off Meeting
1 Monthly Reports (Energy Commission)
1 Final Report/Meeting (Energy Commission)
2 Team Meetings

Hydrogen Infrastructure Plan
3 FCEV Demand Analysis
3 Hydrogen Station Siting Analysis - UCI/APEP
3 Assessment of Existing Fueling Stations

Hydrogen Station Installation Manual
4 Streamlining Permit Process
6 Training on Hydrogen Fire Code NFPA-2
7 Safety Assessments - First Responders

FCEV Promotion Plan
5 Orientation for Civic Leaders
2 Advisory Panel - Meetings
5 Promotion of FCEVs - General Public
8 Promotion of FCEVs  - Municipal Fleets

Notes by Task:

3 Assessment of existing stations was performed mostly in late 2015/early 2016, but some follow up work in Jan 2017 to assess station owner interest

4 Template materials for hydrogen station permitting were mostly assembled in first quarter of 2016, but additional materials became available in late 2016 (including guidance from DOE on H2Tools website).

4 Final packet circulated to permit agencies in Feb 2017 (panned)

5 Meetings with civic leaders took place at various time over the project period, as their availability allowed

5 Promotion activities included all tasks in the Greement, and also several unscheduled opportunities that emerged during the project period (e.g., Earth Day, National Fuel cell Day, UCSB Symposium, Station Opening) 

6 Taining on Hydrogen Fire Codes for Fire Department inspectors was coordinated with Task 4 relating to hydrogen permitting process for local permit agencies

7 Safety assessments for first responders included compilation of safety information and response guidance for Fire Department personnel

7 Task extended over longer period than anticipated because of operational priorities of key Fire Department personnel

8 Progress with municipal fleets was impeded by the lack of useful data on fleets in the Tri-Counties. Extensive effort was made to gather this information before administering survey
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Table G.1 – List of Permit Agencies Contacted 
 
 

Agency Name Position Comment 

County of Ventura  
Ruben Barrera 
David Hansen 

Building Official 
Ventura District Manager 

 

City of Thousand Oaks 
Grahame Watts 
Claudi  

Special Projects Manager TPO Public Works 

City of Simi Valley Peter Lyons Dir Environmental Services  

City of Camarillo Joe Vacca Community Development Director Building & Safety 

City of Ventura Ian Livingstone Building Inspection Supervisor  

City of Moorpark Millhouse  Transportation 

City of Oxnard  Building Division Development Services 

County of Santa Barbara Massoud Abolhoda Building Official P&D Building & Safety 

City of Santa Barbara Kelly Brodison Assistant Planner SB station 

City of Goleta Kathy Allen Sup Senior Planner Planning & Env Review 

City of Carpinteria Steve Goggia Community Development Director  

City of Santa Maria Chuen Ng Director of Community Development  

City of Buellton Marc Bierdzinski City Manager/Planning Director Contracted with County 

County of San Luis Obispo Marvin Rose Interim Planning Director Bill Robeson/Rob Fitzroy 

City of Arroyo Grande Jonathon Hurst Building Official  

City of San Luis Obispo Anne Schneider Chief Building Official  

City of Atascadero Phil Dunsmore Planning & Development  

City of Paso Robles Brian Cowen Acting Building Official  

 
 
  



Table G.2 – List of Fire and Response Agencies Contacted 
 

Agency Name Position Comment 

County of Ventura [1] John Dodd,  Fire Prev Inspector Plan Check, Inspections 

County of Ventura [1] Chief Sparkman  Fire Training Officer  

City of Ventura Jack Hansen  Fire Inspector  

City of Oxnard Bryan Brice  Fire Chief  

County of Santa Barbara [2] Eric Petersen Fire Chief   

County of Santa Barbara Stephen Oaks Fire Marshall  

County of Santa Barbara Anthony Stornetto Fire Training Officer  

Carpinteria/Summerland Ray Navarro  Fire Chief  

Carpinteria/Summerland Ed Foster  Fire Marshall  

City of Santa Barbara Pat McElroy Fire Chief Chair of SB Fire Chiefs Assoc 

City of Santa Barbara Joe Poire Fire Marshall  

City of Santa Barbara Chris Mailes Training Officer Chair of SB County Training Officers 

City of Santa Barbara Robert Mercado HazMat Officer Chair of SB County Training Officers 

City of Santa Maria Leonard Champion Fire Chief  

County of San Luis Obispo [3] Scott Jalbert Fire Chief  

City of San Luis Obispo Garret Olson Fire Chief  

City of Arroyo Grande Steve Lieberman Fire Chief Five Cities Fire Authority 

City of Atascadero Casey Bryson Fire Chief Department of Fire and Emergency Services 

City of Paso Robles Richard Gallagher Interim Fire Chief Fire Department, Emergency Services 

 
[1] The County of Ventura Fire Department is contracted to provide services to Thousand Oaks, Moorpark, Simi Valley Westlake Village and 
Camarillo 
[2] The County of Santa Barbara Fire Department is contracted to provide services to Goleta, Buellton, Los Alamos and Los Olivos 
[3] The County of San Luis Obispo Fire Department is contracted to provide services to Atascadero and Paso Robles 
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Table G.3 – Other Contacts and Supporting Resources 
 

Contact Organization Comment 

Keith Malone California Fuel Cell Partnership Public Affairs 

Jennifer Hamilton California Fuel Cell Partnership Hydrogen safety trainer 

Susan Bershad NFPA(MA) SoCal Fire Prev Officers Mtg 

Susan Quincy NFPA, (MA) SoCal Fire Prev Officers Mtg 

Raymond Bizal NFPA Southwest Regional Director  

Sandie Hastings City of Riverside President of SoCal FPO Assoc 

Glen Albright City of Ventura SoCal FPO Association 

Fire Chief Don Oaks Consultant County of Santa Barbara Fire Marshal (retired) 

Tyson Ekerle GO-Biz, California California Governors’ Office 

Carl Baust, PE Orange County Fire Authority Hydrogen safety trainer, plan check resource 

Chief Chris Mailes City of Santa Barbara TriCounties Training Officers Association 

 


